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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: April 7, 2018 to April 13, 2018 

 

Sitework:   

� Placed concrete for retaining 

wall foundation at climbing 

wall 

� Finished ballfield seating 

concrete foundation walls 

� Placed road base on north 

drive and south parking lot 

� Continued fine grading on 

riverbank areas 

� Staged compost material on 

riverbank areas 

� Finished underground 

plumbing rough in for 

concession building 

� Continued storm culverts in 

north parking lot 

� Started formwork for concrete 

walkway near HWY 85 
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Other: 

� Underground plumbing 

inspection/test passed at 

concession building 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Finish concession building 

foundation backfill 

� Start climbing wall foundation 

backfill 

� Continue north parking lot 

grading/Riverside PKWY tie-in 

� Continue concrete sidewalks 

� Start backfill operations in 

center ballfields 

� Start soil amendment at 

riverbank 

� Finish stormwater culverts for 

north parking lot 

� Start sanitary sewer 

� Start site irrigation 

 

 

 

 
 

 

 

 

 
 

 


